



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

डी.एम.आर.सी/20/II-186/2020/XII/e-office

दिनांक-18.11.2020.

Work Experience Certificate
(For partially completed/ Ongoing works)

1.	Name of Work & Contract No.	Contract CC-129: Construction of elevated stabling depot for Metro extension from Noida City Centre to Noida Sector 62.
2.	LOA No. & Date	No. DMRC/20/111-463/2017 dt: 29.11.2017
3.	Name of the Contractor & Address	M/s YFC Projects Private Limited YFC House, Plot No.- 14, Block-B, Infocity, Sector-34, Gurgaon- 122001
4.	Joint Venture/Consortium along with % share of each member	NA
5.	Contract Value 1. Original Contract Value 2. Revised Contract Value	INR 134,85,12,230/- INR 148,87,05,784/-
6.	Value of actually executed works [as on date of issue of certificate]	INR 119,33,76,191/- (Total value paid up to 29 th RA Bill up to Sept'20)
7.	Stipulated date of commencement of work	04.12.2017
8.	Stipulated date of completion	03.04.2019
9.	Details of EOTs (Granted till date)	1 st Extension of Time – 31.10.2019 2 nd Extension of Time – 30.04.2020 3 rd Extension of Time – 31.12.2020

[Signature]
18/11

10.	Scope of the work	<p>Viaduct: - Construction of 1.54 Km Viaduct with pile foundation and superstructure with PSC I-Girder with Min. span length of 16.6m and Max. span length of I-Girder- 34m.</p> <p>PEB Depot Building:- Fabrication & Erection of Pre-Engineered Depot Building having 5474 Sqm area, 400 MT structural steel and 5 nos. of stabling lines.</p> <table border="1" data-bbox="608 501 1479 1003"> <thead> <tr> <th rowspan="2">S. No.</th> <th rowspan="2">Item</th> <th rowspan="2">Unit</th> <th colspan="4">Year-wise Quantity executed</th> <th rowspan="2">Total</th> </tr> <tr> <th>FY 2017-2018</th> <th>FY 2018-2019</th> <th>FY 2019-2020</th> <th>FY 2020-2021</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Pile (1000mm dia)</td> <td>m</td> <td>925</td> <td>8368</td> <td>2780</td> <td>600</td> <td>12673</td> </tr> <tr> <td>2</td> <td>HT Strand</td> <td>MT</td> <td></td> <td>246.71</td> <td>209.14</td> <td>46.3</td> <td>502.15</td> </tr> <tr> <td>3</td> <td>Reinforcement</td> <td>MT</td> <td>45.92</td> <td>3104.77</td> <td>4283.86</td> <td>379.01</td> <td>7831.56</td> </tr> <tr> <td>4</td> <td>Pre-cast concrete I-Girder (Below 18m Span)</td> <td>Cum</td> <td></td> <td>64.92</td> <td></td> <td></td> <td>64.92</td> </tr> <tr> <td>5</td> <td>Pre-cast concrete I-Girder (Above 18m Span)</td> <td>Cum</td> <td></td> <td>4167.62</td> <td>5933.06</td> <td>73.4</td> <td>10174.85</td> </tr> <tr> <td>6</td> <td>Total concrete (incl. pre-cast concrete)</td> <td>Cum</td> <td>759.265</td> <td>20328.865</td> <td>14889.3</td> <td>3741.57</td> <td>39719</td> </tr> </tbody> </table>	S. No.	Item	Unit	Year-wise Quantity executed				Total	FY 2017-2018	FY 2018-2019	FY 2019-2020	FY 2020-2021	1	Pile (1000mm dia)	m	925	8368	2780	600	12673	2	HT Strand	MT		246.71	209.14	46.3	502.15	3	Reinforcement	MT	45.92	3104.77	4283.86	379.01	7831.56	4	Pre-cast concrete I-Girder (Below 18m Span)	Cum		64.92			64.92	5	Pre-cast concrete I-Girder (Above 18m Span)	Cum		4167.62	5933.06	73.4	10174.85	6	Total concrete (incl. pre-cast concrete)	Cum	759.265	20328.865	14889.3	3741.57	39719
S. No.	Item	Unit				Year-wise Quantity executed					Total																																																			
			FY 2017-2018	FY 2018-2019	FY 2019-2020	FY 2020-2021																																																								
1	Pile (1000mm dia)	m	925	8368	2780	600	12673																																																							
2	HT Strand	MT		246.71	209.14	46.3	502.15																																																							
3	Reinforcement	MT	45.92	3104.77	4283.86	379.01	7831.56																																																							
4	Pre-cast concrete I-Girder (Below 18m Span)	Cum		64.92			64.92																																																							
5	Pre-cast concrete I-Girder (Above 18m Span)	Cum		4167.62	5933.06	73.4	10174.85																																																							
6	Total concrete (incl. pre-cast concrete)	Cum	759.265	20328.865	14889.3	3741.57	39719																																																							
11.	Status of work	Physical Progress - 80% Financial Progress - 80%																																																												
12.	Liquidated Damages levied for delay (indicate amount), if any	NIL																																																												
13.	Overall Performance	Satisfactory																																																												



Om
18/11/2020

(ओमवीर सिंह सैनी)
महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन लि।
Planningdmrc@gmail.com