



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

डी.एम.आर.सी/20/II-186/2020/X/CPM/4,e-office file/10/60

दिनांक -18.06.2020

WORK EXPERIENCE CERTIFICATE (FOR COMPLETED WORKS)

1.	Name of Work & Contract No.	Contract CC-26R Part Design and construction of elevated viaduct including entry exit line, ramp to depot, and 8 elevated station viz. Mayur Vihar-1, Mayur Vihar Pkt-1 Trilokpuri, Vinod Nagar East, Vinod , IP Extension, Anand Vihar, and Karkarduma Station including architectural finishing, water supply, sanitary installation and drainage works of station from chainage 37179.000 to 46214.787 of line 7 Mukundpur-Yamuna Vihar Corridor of Phase-III Delhi MRTS-
2.	LOA No. & Date	DMRC/20/III-074/2012 dated 9 th November 2012
3.	Name of the Contractor & Address	M/s "ITD-ITD Cem Joint Venture" National Plastic Building, A-Subhash Road, Pranjape B-Scheme, Vile Parle (E), Mumbai-400057
4.	Joint Venture/Consortium along with % share of each member	M/s "ITD-ITD Cem Joint Venture" comprising of Italian – Thai Development Public Company Limited, Bangkok (51%) and ITD Cementation India Limited, Mumbai (49%)
5.	Contract Value 1. Original Contract value 2. Revised/Final Contract Value 3. Value of actually executed works [as on date of issue of certificate i.e. value paid till the last running bill/final bill]	1. Rs. 5459973003/- 2. RS. 5648066087.95 3. Rs. 5300237697/-
6.	Stipulated date of commencement of work	19/11/2012
7.	Stipulated date of completion	18/05/2015
8.	Actual date of completion	31/12/2018
9.	Details of EOTs	1 st Extension of Time: 31 st March 2016 2 nd Extension of Time: 31 st December 2016 3 rd extension of time: 31 st October 2017 4 th extension of time: 30 th June 2018 5 th extension of time: 31 st December 2018 Final extension of time- 31 st December 2018 without levy of penalty

ओ. पी. सी.
महाप्रबंधक/योजना
दिल्ली मेट्रो रेल कॉर्पोरेशन लि०
मेट्रो भवन, फायर ब्रिगेड लेन
बाराखम्बा रोड, नई दिल्ली-110001

18/06/2020

p10.	Liquidated Damages levied for delay (indicate amount), if any	-
11.	Scope of the works	<ul style="list-style-type: none"> Total length of package – 10.304km Total viaduct length – 7.916km excluding Depot. Viaduct portion comprises of pre-cast segmental girder constructed using launching girder/ground support system/CLC Stations 8nos @ 140mtr each (3nos interchange stations and 1 station with 03 track) Depot including ramp- 1.304km (Ramp-267mtr) Maximum length of precast segmental span- 37 mtr, CLC span -69.9mtr Architectural finishing work including stone work, wall finishing, water supply, drainage, sanitary installation work all complete.
12.	Status of work along with overall % Progress achieved till date	Physical Progress - 100% Financial Progress – 93.84%
13.	Overall Performance	Satisfactory

ओ. एस. सैनी
महाप्रबंधक/योजना
दिल्ली मेट्रो रेल कॉर्पोरेशन लि०
मेट्रो भवन, फायर ग्रीड लेन
बाराखम्बा रोड, नई दिल्ली-110001

Opini
18/06/2020
(ओमवीर सिंह सैनी)
महाप्रबंधक / योजना
दिल्ली मेट्रो रेल कॉर्पोरेशन लि।