



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)
(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

डी.एम.आर.सी/20/II-186/2020/XII/e-office/10716

दिनांक-25.09.2020.

WORK EXPERIENCE CERTIFICATE

(For Completed works)

(This Work Experience Certificate supersedes earlier work experience certificate issued vide this office letter no. डी.एम. आर. सी/20/II-186/2007/VIII/9184 dated 18.02.2020)


1	Name of the work & Contract No.	Contract CC-43:- Part design and construction of elevated Viaduct and three elevatestation viz. M.I.E., Bus Stand and City Park including architectural finishing, water supply, sanitary installation, drainage of civil works and roofing works of stations of Mundka- Bahadurgarh Corridor of Phase-III of Delhi MRTS (Haryana Portion)
2	LOA No. & Date	DMRC/20/III-100/2013 dated 11-07-2013
3	Name of the Contractor & Address	M/s Corsan Corviam construccion S.A. - Sadbhav Engineering Ltd. - JV
4	Joint Venture Consortium along with % share of all members.	M/s Corsan Corviam construccion S.A. - 60% Sadbhav Engineering Ltd. - 40%
5	Contract Price 1. Original Contract value 2. Revised/Final Contract value 3. Value of actual executed works {as on date of issue of certificate i.e. value paid till the last running bill/ final bill }	Rs. 221.86 Cr. Rs. 232.15 Cr. <ul style="list-style-type: none"> Value of work executed by M/s Corsan Coviam Sadbhav Engineering Ltd is Rs 232.15 Cr. Value of work executed by M/s Sadbhav Engineering Ltd is Rs. 199.67 Cr i.e. (i.e. Rs. 21.65 Cr. upto 19.11.2014 and Rs 178.02 Cr. From 19.11.2014 to 30.05.2018) *Please refer Note at Page-2
6	Stipulated date of commencement of work	15-07-2013
7	Stipulated date of completion	14-10-2015
8	Actual date of completion	30-05-2018
9	Details of EOTs	Schedule date of completion(As per LOA): 14-10-2015 1 st Extension of time - 21-03-2016 2 nd Extension of time - 12-01-2017 3 rd Extension of time - 31-08-2017 4 th Extension of time - 31-03-2018 5 th Extension of time - 30-05-2018
10	Liquidated Damages levied for delay (indicate amount),if any	No
11	Scope of works	Work executed by Sadbhav Engineering Ltd to whom this certificate is being issued are as follows:- a) Total length of viaduct (including siding line but excluding station part) -3.97 Km b) <u>Type of Super Structure- Pre-stressed concrete I-Girders with deck slabs, including one special span of 56.0 meter using steel structure.</u>

25/09/2020

		c) Length of station structures – 3x140m d) Total number of elevated stations - 3 e) Total area of Station Building structure completed (including track supporting structure) : 17783.65 Sqm. f) Total Length of bored cast in situ piles of 1200 mm diameter executed-11808 RM
12	Status of work along with overall % progress achieved till date	Physical Progress – 100% Financial Progress – 100%
13	Overall Performance	Satisfactory

Note: M/s CorsanCorviamConstruccion SA has discontinued the execution of the work under contract w.e.f. 19.11.2014. Thereafter, all the balance work of viaduct and stations is being executed by M/s Sadbhav Engineering Limited.

This certificate is being issued on the request of M/s Sadbhav Engineering Limited vide their letter No.CCSE/DMRC/CC-43/1827 dated 21.09.2020 for Business Development Purpose only.


 (ओमवीर सिंह सेनी)
 महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन लि।
 Mail- planningdmrc@gmail.com

ओ. एस. सेनी
 महाप्रबंधक/योजना
 दिल्ली मेट्रो रेल कॉर्पोरेशन लि।
 मेट्रो नगर, कलकत्ता रोड
 बाराकान्डा रोड, दिल्ली - 110001