



# दिल्ली मेट्रो रेल कॉर्पोरेशन लि०

## DELHI METRO RAIL CORPORATION LTD.

( भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम )

DMRC/20/11-186/2007 (A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI) 06.11.2018

### WORK EXPERIENCE CERTIFICATE

(For partially completed / On-going works)

1.	Name of the work & Contract No.	Design, Manufacture, Supply, Installation, Testing and Commissioning of Train Control & Signaling system for Extension of Line-5 & Line-6 in Phase-III <b>Contract No.-CS01</b>
2.	LOA No. & Date	DMRC/S&T/CS01/12/205 dated 11.03.2013
3.	Name of the Contractor & Address	Consortium of M/s Bombardier Transportation Sweden AB (Leader) Ostra Ringvagen 2, Vasteras, SE-72173, Sweden and M/s Bombardier Transportation India Private Ltd Asset No. 2, 3 <sup>rd</sup> Floor, Novatel- Pullman Commercial Tower, Aero City, Delhi International Airport New Delhi-110037
4.	Joint Venture/Consortium along with % share of all members	50% share of M/s Bombardier Transportation Sweden AB 50% share of M/s Bombardier Transportation India Pvt. Ltd.
5.	Contract Price 1. Original Contract Value 2. Revised/Final Contract Value	1. SEK 102,544,176 INR 1,651,318,705 2. SEK 114,881,740.23 INR 1,773,263,072.52
6.	Value of actually executed works (as on date of issue of certificate)	SEK 108,102,263 INR 1,617,118,595
7.	Date of commencement of work	11.03.2013
8.	Date of completion	Schedule date of Completion (As per LOA)- 01 <sup>st</sup> March 2019
9.	Scope of Work	<b>CS01-</b> Contractor has commissioned Line-6 North Ext (CTST-MDHS) (3.03 Kms) on 04 <sup>th</sup> April'2014, Line-6 South Ext (13.875 Kms) on 17 <sup>th</sup> July'2015, Line-6 Ajrona Depot on 17 <sup>th</sup> December'2015 and Line-6 North Ext in two parts i.e. (MDHS-ITO Dn Line) (0.972 Kms) on 17 <sup>th</sup> March'2015 and [ITO-KG Dn Line (5.27 Kms), MDHS-KG Up Line (6.242 Kms)] on 20 <sup>th</sup> April'2017 & Line-5 Extn. (Mundka-City Park) 11.181 Km on 30 <sup>th</sup> Mar 2018 excluding Bahadurgarh Depot comprises of total number of 23 stations.  The scope includes mainly continuous Automatic Control System for On-board and Track Side,

1 of 2

*[Signature]* 6/11/18

(मेट्रो भवन, फायर ब्रिगेड लेन, बाराखम्बा रोड, नई दिल्ली-110001)

Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi-110001

		Computer based Interlocking and Automatic Train supervision (ATS)
10.	Status of Work	Physical Progress- 92.16 % Financial Progress- 92.16 %
11.	If delay in Execution on contractor's Account	NO
12.	Liquidated Damages levied for delay (indicate amount), if any	NO
13.	Overall Performance	Satisfactory

This certificate is issued on the request of M/s Bombardier Transportation India Private Ltd for Business Development.

  
**O.S.Saini**  
 GM/Planning