



CIN No. U74899DL 1995GOI068150

दूरभाष Tel.: 23417910/12

फैक्स Fax: 23417921

दिल्ली मेट्रो रेल कॉर्पोरेशन लिमिटेड DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)
(A JOINT VENTURE OF GOVT. OF INDIA AND GOVT. OF NCT DELHI)

संख्या: DMRC/20/II-186/2020/XII/11179

दिनांक: 08.12.2020

WORK EXPERIENCE CERTIFICATE (For partially Completed/Ongoing works)

This certificate supersedes earlier issued work experience certificate (for Partially completed work), No. DMRC/20/II-186/2020/XII/11111, dated-26.11.2020.

1.	Name of Work & Contract No	Contract: CT-29 "Supply, Installation, Testing and commissioning of Ballastless track of Broad Gauge Corridor up to Badli Depot in elevated section along with Ballasted/Ballastless Tracks in Badli Depot of Delhi MRTS Project of Phase-III"
2.	LOA No. and Date	No. DMRC/20/III-406/2016 dated 08.06.2017
3.	Name of the Contractor & Address	M/s Rahee Infratech Limited "Kemwell Manor" 5th Floor, 10/D/2, Ho Chi Minh Sarani, Kolkata - 700071
4.	Joint Venture/ Consortium along with % Share of all members	Not Applicable
5.	Contract Price 1. Original Contract Value 2. Revised / Final Contract Value	INR 19,23,65,750/- INR 28,50,06,258/-
6.	Value of actually executed works (As on date of issue of certificate)	INR 24,22,14,584/-
7.	Stipulated date of commencement of work	15.06.2017
8.	Stipulated date of completion	14.06.2018
9.	Details of EOTs	1 st EOT- From 15/06/2018 to 31/12/2018 2 nd EOT - From 31/12/2018 to 30/04/2019. 3 rd EOT - From 30/04/2019 to 31/07/2019. 4 th EOT- Form 31/07/2019 to 30/09/2019. 5 th EOT- Form 30/09/2019 to 31/10/2019. 6 th EOT- Form 31/10/2017 to 31/12/2019. 7 th EOT- Form 31/12/2019 to 29/02/2020. 8 th EOT- Form 29/02/2020 to 30/06/2020.
10.	Scope of Work	i) Total BLT (BLT between Ramp to Hazrat Nizamuddin UP line+Entry/Exit lines B/W I. P. Ext to Vinod Nagar Depot + 4 SBI on upper deck + Badli Depot on Viaduct/tunnel- =5.702 Km ii) BLT Embedded - = 0.860 Km iii) BLT Washable apron - = 0.050 Km iv) BLT 1in12 Turnout on viaduct(4nos.) = 0.168 Km v) BLT 1 in 8.5 Derailing switch (1no.) = 0.012 Km Total Ballast less Track executed = 6.794 Km a) Total BT at Badli Depot = 7.740 Km b) BT 1 in 8.5 SCO (1 x 64.23 m) = 0.064 Km

		c) BT 1 in 8.5 T/O (26 x 28.34 m) = 0.736 Km d) BT 1 in 8.5 D/S (1 x 12.650 m) = 0.012 Km Total Ballasted Track executed = <u>8.554 Km</u> Physical work completed on 30.06.2020
11.	Status of Work	Physical Progress- 100% Financial Progress-84.98%
12.	Liquidated Damages levied for delay (Indicate amount) if any	Nil
13.	Overall performance	Satisfactory



(Signature)
31/7/2020

(ओमवीर सिंह सेनी)
महाप्रबंधक / योजना
मिडिया मेट्रो रेल कॉर्पोरेशन लि। की ओर से

E- mail : planningdmrc@gmail.com