



# दिल्ली मेट्रो रेल कॉर्पोरेशन लिमिटेड

## DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)  
(A JOINT VENTURE OF GOVT. OF INDIA AND GOVT. OF NCT DELHI)

No. DMRC/20/II-186/2020/Vol-XIV/E 17797 /1186


Dated: 13.05.2021

### WORK EXPERIENCE CERTIFICATE

(For Partially Completed/ Ongoing Work)

1	Name of Work & Contract No.	Contract: DMRC/MU/LINE2/AC/01: Part design and construction of viaduct and 9 elevated stations viz., Dahisar (East), Anand Nagar, Rushi Sankul, I C Colony, Eksar, Don Bosco, Shimpoli, Mahavir Nagar and Kamraj Nagar (excluding architectural finishing and pre-engineered steel roof structure of stations) from chainage (—) 414.530 m to 8283.501 m including third track at Dahisar East station and "viaduct for depot entry" of Dahisar (East) —D N Nagar Corridor of Mumbai Metro Rail Project.
2	LOA No. & Date	DMRC/20/MU/LINE2/ AC-01/330/2015 dated 16.06.2016
3	Name of The contractor & Address	J. Kumar - CRTG (J.V.) 16-A, Andheri Industrial Estate, Veera Desai Road, Andheri (West) Mumbai- 400053
4	Joint Venture/Consortium along with % share of all members	J. Kumar & CRTG in the Joint Venture is 74% and 26% respectively
5	Contract Price 1. Original Contract Value 2. Revised/Final Contract value	Original Contract Value –Rs 640.86 Crs Revised/Final Contract value – Rs 663.98 Crs
6	Value of actually executed works (as on date of issue of certificate)	Rs 626.35 Cr (including provisional payments for estimated variations) (upto 28-02-2021)
7	Stipulated date of commencement of work	11-07-2016
8	Stipulated date of completion	10-01-2019
9	Details of EOT's (Granted till date)	Extension of Time (EoT) upto 30-06-2021
10	Scope of Work	Part Design and Construction of Elevated

		Viaduct and 09 Elevated Stations (excluding Architectural Finishing and Pre-engineered Steel Roof Structure) from chainage (—) 414.530 m to 8283.501m of Dahisar (East) - D N Nagar Corridor of Mumbai Metro Rail Project.
11	Status of Work	Physical Progress- 92.32 % Financial Progress- 92.32 %
12	Liquidated damages levied for delay (indicate amount) if any	NIL as on date.
13	Overall Performance	Satisfactory



*Om*  
13/05/2021

( ओमवीर सिंह सैनी )  
महाप्रबंधक / योजना  
दिल्ली मेट्रो रेल कॉर्पोरेशन की ओर से  
Email: - [planningdmrc@gmail.com](mailto:planningdmrc@gmail.com)