



दिल्ली मेट्रो रेल कॉर्पोरेशन लिमिटेड

DELHI METRO RAIL CORP. LTD.

न लिमिटेड

ION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

डी.एम.आर.सी/20/II-186/2007/VI/8388

दिनांक - 14.01.2020

WORK EXPERIENCE CERTIFICATE (For completed works)

1.	Name of Work & Contract No.	Contract JP/EW/C6 : Part Design and Construction of elevated stations of Ram Nagar and Civil Lines, including Track Supporting Viaduct Structure of 140m for each station on Mansarovar to Chandpol Elevated portion of East - West Corridor in Stage 1 of Phase 1 of Jaipur Metro
2.	LOA No. & Date	No. DMRC/20/11-424/2010 dt: 31.12.2010
3.	Name of the Contractor & Address	M/s BL Kashyap & Sons Ltd. B-1 Extension, E-23, M.C.I.E., Mathura Road, New Delhi-110044
4.	Joint Venture/Consortium along with % share of each member	N.A
5.	Contract Value 1. Original Contract Value 2. Revised/Final Contract Value 3. Value of actually executed works [as on date of issue of certificate i.e. value paid till the last running bill/final bill]	INR 40.86 Crores INR 47.50 Crores INR 51.95 Crores (including 5.74 Crores Escalation)
6.	Stipulated date of commencement of work	31.12.2010
7.	Stipulated date of completion	30.09.2012
8.	Actual date of completion	30.09.2014
9.	Details of EOTs	1st Extension of Time - 31.03.2013 2nd Extension of Time - 30.06.2013 3rd Extension of Time - 30.11.2013 4th Extension of Time - 30.06.2014 5th Extension of Time - 30.09.2014
10.	Liquidated Damages levied for delay (indicate amount), if any	YES (INR 40,86,488.00)
11.	Scope of the works	Structural work of elevated stations at Ram Nagar and Civil Lines including track supporting viaduct structure of 140m for each station (excluding finishing work).
12.	Status of work along with overall % progress achieved till date	Physically progress:- 100% Financially Progress:- 100%
13.	Overall Performance	Satisfactory

Om
14/01/2020

(ओमवीर सिंह सैनी)

(महाप्रबंधक / योजना)

दिल्ली मेट्रो रेल कॉर्पोरेशन की ओर से