



# दिल्ली मेट्रो रेल कॉर्पोरेशन लि०

## DELHI METRO RAIL CORPORATION LTD.

406

( भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम )  
( A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI )

डी.एम.आर.सी/20/II-186/2007/V

दिनांक -08.04.2019

**WORK EXPERIENCE CERTIFICATE**

1.	Name of Work & Contract No.	<b>Contract CC-41:</b> Part Design and Construction of Elevated Viaduct and Two Elevated Stations via Johri Enclave and Shiv Vihar Station including Architectural Finishing, Water Supply, Sanitary Installation and Drainage Works of Stations from Chainage 55121.184m to 57357.623m of Line - 7 Mukundpur - Yamuna Vihar Corridor of Phase - III Delhi MRTS.
2.	LOA No. & Date	No. DMRC/20/III-091/2013 dated 15 <sup>th</sup> May 2013
3.	Name of the Contractor and Address	M/s Arvind Techno-Globe (JV) A-22, 3 <sup>rd</sup> Floor, Green Park (Main), Aurobindo Marg, New Delhi - 110016
4.	Joint Venture / Consortium along with % share of each member	M/s Arvind Techno Engineers Pvt. Limited : 60% M/s Globe Civil Project Pvt. Limited : 40%
5.	Contract Value 1. Original Contract Value 2. Revised / Final Contract Value	<b>Rs. 115,53,18,369.83</b> (Rupees One Hundred and Fifteen Crores Fifty Three Lakh Eighteen Thousand Three Hundred Sixty Nine and Eighty Three Paise Only) <b>Rs. 113,95,64,640.99</b> (Rupees One Hundred Thirteen Crores Ninety Five Lakh Sixty Four Thousand Six Hundred Forty and Ninety Nine Paise Only)
6.	Date of Commencement of Work	20 <sup>th</sup> May, 2013
7.	Scheduled Date of Completion as per contract	19 <sup>th</sup> May, 2015
8.	Actual Date of Completion	i) 1 <sup>st</sup> Extension of time granted upto 28.02.2016 ii) 2 <sup>nd</sup> Extension of time granted upto 31.05.2016 iii) 3 <sup>rd</sup> Extension of time granted upto 31.10.2016 (iv) 3 <sup>rd</sup> Extension of time granted upto 30.11.2016 (Erroneously 4 <sup>th</sup> EOT was sanctioned as 3 <sup>rd</sup> EOT) v) 4 <sup>th</sup> Extension of time granted upto 30.04.2017 vi) 5 <sup>th</sup> Extension of time granted upto 31.08.2017 vii) 6 <sup>th</sup> Extension of time granted upto 31.12.2017 viii) 7 <sup>th</sup> Extension of time granted upto 31.03.2018 ix) 8 <sup>th</sup> Extension of time granted upto 29.06.2018 x) 9 <sup>th</sup> Extension of time granted upto 20.09.2018 (xi) 10 <sup>th</sup> and Final Extension of time granted upto 30.10.2018 (with levy of LD)
9.	If Delay in Execution of Contractor's Account	Delayed on contractor part of <b>06 weeks</b>
10.	Liquidated Damages Levied for Delay (Indicate Amount), if any	Liquidated damages imposed of <b>Rs.54,50,211.29</b>
11.	Scope of Work	Part Design and Construction of Elevated Viaduct and Two Elevated Stations via Johri Enclave and Shiv Vihar Station including Architectural Finishing, Water Supply, Sanitary Installation and Drainage Works of Stations from Chainage 55121.184m to 57357.623m of Line - 7. Mukundpur - Yamuna Vihar Corridor of Phase - III Delhi MRTS
12.	Status of Work along with Overall % Progress achieved till date	Physical Progress - <b>100%</b> Financial Progress - <b>94.26%</b>
13.	Overall Performance	Satisfactory. Liquidated damages imposed due to delay in completion.

This certificate is issued on the request of M/s Arvind Techno Globe (J.V.) for Business Development.

Manager/cc for uploading

12/4/19

(ओमवीर सिंह सेनी)

(महाप्रबंधक / योजना)

दिल्ली मेट्रो रेल कॉर्पोरेशन की ओर से

(मेट्रो भवन, फायर ब्रिगेड लेन, बाराखम्बा रोड, नई दिल्ली-110001)

Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi-110001