



# दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

( भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम )  
( A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI )

डी.एम.आर.सी/20/II-186/2007/VI) &gt; ०७१


दिनांक -16.10.2019

## WORK EXPERIENCE CERTIFICATE (For partially Completed/Ongoing Works)

1	Name of the work and Contract No.	CS10: Design, Manufacture, Supply, Installation, Testing and Commissioning of Signalling and Train control System for Noida City Centre - Noida Electronic City CS10 Var#01: Contract CS-10: Employer's Variation - Design, Manufacture, Supply, Installation, Testing and commissioning of Train Control and Signaling Systems for Third Platform at Noida Electronic City and for 20 Nos. of additional elevated stabling lines for Delhi MRTS Project of Phase-III.		
2	LOA no. and Date	DMRC/20/III-278/2015 dated 14.09.2016. DMRC/S&T/CS 10/Ph. III/Variation/97 dated 28.11.2017		
3	Name of the contractor & Address	M/s Siemens Ltd. India Railway and Transport System Division Tower C, 2nd Floor, Plot No.-6A, Maruti Industrial Area, Sector -18 Gurgaon-122015		
4	Joint Venture/Consortium along with % share of all members	N.A.		
5	Contract Price 1. Original contract value 2. Revised /Final Contract Value	Original Contract Value	EUR 7,308,817.00	INR 22,63,56,565.00
		Variation order #01	EUR 3,129,379.38	INR 79,488,221.85
		Revised Contract Value	EUR 10,438,196.38	INR 30,58,44,786.85
		Total Contract Value in Eqv. INR	INR 1,09,76,14,107.88	
6	Value of actually executed works( as on date of issue of certificate)	CS10 main line:	EUR 67,49,063.60	INR 21,60,26,124.15
		Total Value in Eqv. INR	INR 72,87,52,485.8	
7	Stipulated date of commencement of work	14.09.2016		
8	Stipulated date of completion	CS10 Main Line- 31.03.2018 CS10 including Var#01- 31.12.2018		
9	Details of EOTs(Granted till date)	1 <sup>st</sup> EOT-30.09.2018 2 <sup>nd</sup> EOT-31.03.2019 3 <sup>rd</sup> EOT-30.11.2019		
10	Scope of work	Design, Manufacture, Supply, Installation, Testing and Commissioning of Signalling and Train control System for Noida City Centre - Noida Electronic City & Design, Manufacture, Supply, Installation, Testing and commissioning of Train Control and Signaling Systems for Third Platform at Noida Electronic City and for 20 Nos. of additional elevated stabling lines for Delhi MRTS Project of Phase-III.		

*[Handwritten Signature]*  
16/10

11	Status of work	Physical Progress- 66.39% Financial Progress-66.39%
12	Liquidated damages levied for delay(indicate amount), if any	NIL
13	Overall Performance	Satisfactory

 16/12/19

(ओमवीर सिंह सैनी)

महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन लि। की ओर से