



# दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

( भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम )  
( A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI )

डी.एम.आर.सी/20/II-186/2007/VII) 8686

दिनांक - 23.01.2020


## WORK EXPERIENCE CERTIFICATE (For partially completed / ongoing works)

1	Name of Work & Contract No.	Design, manufacture, supply, installation, testing and commissioning of train control & signalling system for Extension of Line-5 & Line-6 in Phase-III Contract No.-CS01
2	LOA No. & Date	DMRC/S&T/CS01/12/205 dated 11.03.2013
3	Name of the contractor & Address	Consortium of M/s Bombardier Transportation Sweden AB (Leader) Ostra Ringvagen 2, Vasteras, SE-721 73 Sweden and M/s Bombardier Transportation India Pvt. Ltd. 4th Floor, Cyber Greens, Tower B, Cyber City, Gurgaon-122002
4	Joint Venture/Consortium along with % share of each member	50% share of M/s Bombardier Transportation Sweden AB 50% share of M/s Bombardier Transportation India Pvt. Ltd.
5	Contract Value 1. Original Contract Value 2. Revised Contract Value	1. SEK 102,544,176 INR 1,651,318,705 2. SEK 114,881,740 INR 1,773,263,072
6	Value of actually executed works (as on Date of issue of certificate)	SEK 108,724,964.69 INR 1,652,705,107.67
7	Stipulated Date of commencement of work	11.03.2013
8	Stipulated Date of completion	Schedule date of Completion (As per LOA)- 01st March 2019
9	Details of EOTs	1st Extension of Time - 31.12.2016 2nd Extension of Time - 30.11.2017 3rd Extension of Time - 30.09.2018 4th Extension of Time - 31.07.2019

*Pran*  
23/01/2020

1/2

10	Scope of the works	<p>CS01 - Contractor has commissioned Line-6 North Ext (CTST-MDHS) (3.03 Kms) on 04th April'2014,  Line-6 South Ext (BAPU-ECMJ) (13.875 Kms) on 17th July'2015,  Line-6 Ajrona Depot on 17th December'2015 and  Line-6 North Ext in two parts i.e. (MDHS-ITO Dn Line) (0.972 Kms) on 17th March'2015 and  [ITO-KG Dn Line(5.27 Kms), MDHS-KG Up Line (6.242 Kms)] on 20th April'2017 &amp;  Line-5 Extn. (Mundka-City Park) 11.181 Km on 30th Mar 2018, having total no. of 23 stations.  The scope includes mainly continuous Automatic Control System for On board and Track Side, Computer based Interlocking and Automatic Train supervision (ATS)</p>
11	Status of work along with overall % progress achieved till date	Physical Progress- 93.68 % Financial Progress- 93.68 %
12	Liquidated Damages levied for delay (indicate amount), if any	NO
13	Overall Performance	Satisfactory

  
(ओमवीर सिंह सैनी)

महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन की ओर से

2/2