



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

डी.एम.आर.सी/20/II-186/2007/V-2 6324

दिनांक - 29.08.2019

WORK EXPERIENCE CERTIFICATE

(For Completed works)

1	Name of Work & Contract No.	Contract no. CC-12: Design and construction of elevated viaduct and 5 elevated stations viz Krishna Nagar, East Azadnagar, Welcome, Zafrabad, Maujpur and Gokulpuri stations including Architectural Finishing works of stations from Chainage 46200.863 to 55122.863 M of Line-7 Mukundpur -Yamuna Vihar Corridor of Phase III of Delhi MRTS.
2	LOA No. & Date	DMRC/20/III-036/2012, dated 11.04.2012
3	Name of the contractor & Address	M/s JMC-CHEC JV, H.O: Kalpataru Synergy, Santacruz (East), Mumbai-400055. S.O: Shahdara-CBD Ground, Near Cross River Mall, Behind Hotel Holiday Inn, Karkardooma, Delhi-110092
4	Joint Venture/Consortium along with % share of each member	Joint venture along with % share of each member: JMC - 49% CHEC - 51%
5	Contract Value 1. Original Contract Value 2. Revised/Final Contract Value. 3. Value of actually executed works (as on Date of issue of certificate i.e. value paid till the last running bill/final bill]	1. 3,98,34,00,000/- 2. 3,97,38,54,688/- as per 10 th variation; Final variation under process 3. 4,04,02,61,232 /- Value paid till last running bill no 78 th ; This value includes Price escalation of Rs. 19,16,30,446.00/- Final bill under process
6	Stipulated Date of commencement of work	16.04.2012
7	Stipulated Date of completion	15.10.2014
8	Actual Date of Completion	30.10.2018
9	Details of EOTs	1 st Extension of Time - 28.02.2015 for viaduct & 17.08.2015 for stations 2 nd Extension of Time - 30.04.2016 3 rd Extension of Time - 30.11.2016 4 th Extension of Time - 31.07.2017 5 th Extension of Time - 31.03.2018 6 th Extension of Time - 15.08.2018 7 th & Final Extension of Time - 30.10.2018
10	Liquidated Damages levied for delay (indicate amount), if any	Nil
11	Scope of the works	The work was allotted to the agency including 5nos of elevated station (140mtr each length), Viaduct length 7393mtr and Steel Girder fabrication and erection over railway crossing pier P126-P128 near Welcome Station.
12	Status of work along with overall % progress achieved till date	Physical Progress-% = 100.00% Financial Progress-% = 96.85%
13	Overall Performance	Satisfactory

(ओमवीर सिंह सैनी)

(महाप्रबंधक / योजना)

दिल्ली मेट्रो रेल कॉर्पोरेशन की ओर से

(मेट्रो भवन, फायर ब्रिगेड लेन, बाराखम्बा रोड, नई दिल्ली-110001)

Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi-110001