



# दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

( भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम )

( A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI )

DMRC/20/II-186/2007/V

Dated:-12.07.2019


## WORK EXPERIENCE CERTIFICATE (For Partially Completed/ On-Going Works)

|    |   |   |
|----|---|---|
| 1. | Name of the Work & Contract No.   | Name of the Contract:<br>"Design, Manufacture, Supply, Installation, Testing and Commissioning of 75 Nos. of Standard Gauge Cars with an option to procure additional cars (upto 75 Nos.)" for Kochi Metro Rail Limited.<br>Contract No.:KRS1   |
| 2. | LOA No. & Date  | DMRC/134/14/Contract KRS1/5468, dated: 26.08.2014   |
| 3. | Name of the Contractor & Address  | Consortium of Alstom Transport India Ltd. and Alstom Transport S.A.<br>601-B, Tower-1,<br>6th Floor, KONNECTUS,<br>Bhavbhuti Marg, Near Minto Bridge<br>New Delhi - 110001<br>Tel.: 011 6619 6700,<br>Fax: 011 6619 6767  |
| 4. | Joint Venture/Consortium along with %share of all members                       | Consortium of Alstom Transport India Ltd. (94%)<br>And Alstom Transport S.A. (6%)   |
| 5. | Contract Price<br>1. Original Contract Value<br>2. Revised/Final Contract Value | 1. Original Contract Value: (as per LOA)<br>Euro - 31.4 Million+<br>USD - 24.5 Million+<br>INR - 2,783 Million<br>2. Revised Contract Value (as per variations approved till date), and the contract is still under execution:<br>Euro - 28.68 Million+<br>USD - 23.84 Million+<br>INR - 2,772 Million<br>3. Final Contract Value:<br>Contract is still under execution and not yet complete. |

*[Signature]*  
12/7/19

| 6.  | Value of actually executed works (as on date of issue of certificate) | Euro-23 Million+<br>USD-19.76 Million+<br>INR-2,215.71 Million<br>(Equivalent INR - 5,282 Million)  |            |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
|-----|---|---|------------|----|----------|---------|---|-----|------------|------------|---|-----|------------|------------|---|-----|------------|------------|----|-----|------------|------------|---|-----|------------|------------|
| 7.  | Stipulated date of commencement of work                               | 26.08.2014 as per LOA.  |            |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 8.  | Stipulated date of completion   | 22.08.2017 as per Contract.   |            |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 9.  | Details of EOTs (Granted till date)                                   | <p>Details of 1<sup>st</sup> Extension of Time:<br/>Granted without LD on date 21.12.2017 for Key Dates</p> <table border="1"> <thead> <tr> <th>SN</th> <th>KD</th> <th>Original</th> <th>Revised</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>4.1</td> <td>28.06.2016</td> <td>08.12.2016</td> </tr> <tr> <td>2</td> <td>5.1</td> <td>26.07.2016</td> <td>08.03.2017</td> </tr> <tr> <td>3</td> <td>5.2</td> <td>15.11.2016</td> <td>25.10.2017</td> </tr> <tr> <td>4.</td> <td>6.1</td> <td>15.11.2016</td> <td>20.09.2017</td> </tr> <tr> <td>5</td> <td>6.2</td> <td>07.03.2017</td> <td>10.12.2017</td> </tr> </tbody> </table> | SN         | KD | Original | Revised | 1 | 4.1 | 28.06.2016 | 08.12.2016 | 2 | 5.1 | 26.07.2016 | 08.03.2017 | 3 | 5.2 | 15.11.2016 | 25.10.2017 | 4. | 6.1 | 15.11.2016 | 20.09.2017 | 5 | 6.2 | 07.03.2017 | 10.12.2017 |
| SN  | KD  | Original  | Revised    |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 1   | 4.1   | 28.06.2016  | 08.12.2016 |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 2   | 5.1   | 26.07.2016  | 08.03.2017 |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 3   | 5.2   | 15.11.2016  | 25.10.2017 |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 4.  | 6.1   | 15.11.2016  | 20.09.2017 |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 5   | 6.2   | 07.03.2017  | 10.12.2017 |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 10. | Scope of Work   | <p>Design, Manufacture, Supply, Installation, Testing and Commissioning of 75 Nos. of Standard Gauge Cars for Kochi Metro Rail Project</p> <p>Out of 25 Train-sets, Consortium Alstom has delivered 24 trains till date 20.06.2019.<br/>Out of above delivered 24 train-sets, 18 train-sets have been commissioned till 22.04.2019.<br/>These trains have been manufactured and assembled by Alstom Consortium in Sricity facility in India. The 1<sup>st</sup> train was delivered in January 2016 and revenue service commenced form June 2017.</p>   |            |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 11. | Status of Work  | <p>Physical Progress - 86% as on 30.06.2019<br/>Financial Progress - 81% as on 30.06.2019</p>   |            |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 12. | Liquidated Damages levied for delay (indicate amount), if any         | Not levied till date.   |            |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |
| 13. | Overall Performance   | Satisfactory.   |            |    |          |         |   |     |            |            |   |     |            |            |   |     |            |            |    |     |            |            |   |     |            |            |

This certificate is issued on the request of Consortium of Alstom Transport India Ltd. and Alstom Transport S.A. for Business Development.



(ओ० एस० सैनी)

महाप्रबंधक/योजना

दिल्ली मेट्रो रेल कार्पोरेशन लि .की ओर से