



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

संख्या.: DMRC/20/II-186/2020/XIV/e-office/E-16906/994

दिनांक: 07.04.2021

WORK EXPERIENCE CERTIFICATE

(For Partially Completed/Ongoing Works)

This certificate supersedes earlier issued work experience certificate (for Partially Completed work), No. DMRC/20/II-186/2020/Vol-XII/e-office/10706, dated-24.09.2020.

1	Name of Work & Contract No.	Contract: DMRC/MU/LINE2/AC/02: Part Design and Construction of Elevated Viaduct and 08 Elevated Stations Viz., Charkop, Malad Metro, Kasturi Park, Bangur Nagar, Goregaon Metro, Adarsha Nagar, Shastri Nagar and DN Nagar (excluding Architectural Finishing and Pre-engineered Steel Roof Structure) from chainage 8283.501 to 18181.343 including third track at Shastri Nagar Station and "viaduct & ramp for depot entry" of Dahisar (East) - D N Nagar Corridor of Mumbai Metro Rail Project.
2	LOA No. & Date	DMRC/20/MU/LINE2/ AC-02/331/2015 dated 16.06.2016
3	Name of The contractor & Address	J.KUMAR - CRTG (J.V.) 16-A, Andheri Industrial Estate, Veera Desai Road, Andheri (West) Mumbai- 400053
4	Joint Venture/Consortium along with % share of all members	J. KUMAR & CRTG in the Joint Venture is 74% and 26% respectively.
5	Contract Price: 1. Original Contract Value 2. Revised/Final Contract value	Original Contract Value – Rs. 704.06 Cr Revised Contract Value – Rs. 705.16 Cr
6	Value of actually executed works (as on date of issue of certificate)	Rs. 689.68 Cr
7	Stipulated date of commencement of work	11-07-2016
8	Stipulated date of completion	10-01-2019
9	Details of EOT's (Granted till date)	Provisional Extension of Time (EoT) upto 10-07-2019
10	Scope of Work	Part Design and Construction of Elevated Viaduct and 08 Elevated Stations from chainage 8283.501 to 18181.343m. Physically executed work till date: Length of PSC U/I-girder viaduct completed: 6696m Structural steel spans: 472m No of stations completed: 07



11	Status of Work	Physical Progress- 91.78% Financial Progress- 91.78%
12	Liquidated damages levied for delay (indicate amount) if any	NIL as on date.
13	Overall Performance	Satisfactory



Plan
07/04/2021

(ओमवीर सिंह सैनी)

महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन लि। की ओर से

E- mail : planningdmrc@gmail.com