



दिल्ली मेट्रो रेल कॉर्पोरेशन लि०

DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

संख्या: DMRC/20/II-186/2020/XVI E-23692/21-1952

दिनांक- 06.09.2021

WORK EXPERIENCE CERTIFICATE (For partially Completed/Ongoing works)

| | | |
|-----|---|---|
| 1. | Name of the Work & Contract No. | Contract DC-03R: Part Design and Construction of Elevated Viaduct, Elevated Ramp, Siding lines, viaduct for connection to Mukundpur Depot and Four Elevated stations viz. Bhalswa, Majlis Park, Azadpur and Ashok Vihar Stations (Excluding Architectural Finishing works, Steel FOB (except at Ashok Vihar Station which is including) & PEB works of Stations) from chainage 15206.166 m to 22680 m of Janakpuri (west) to R.K.Ashram Corridor (Extn. of Line 8) of Phase IV of Delhi MRTS and Partly integrated and Partly independent flyover of PWD between Azadpur and Derawal Nagar on G.T. Road. |
| 2. | LOA No. & Date | DMRC/20/IV-022/2020, dated: 16.06.2020 |
| 3. | Name of the Contractor & Address | SAM INDIA – GULERMAK JV 435, Jagriti Enclave, Vikas Marg Ext., Delhi - 110092 |
| 4. | Joint Venture/ Consortium along with % share of all members | SAM India (Leader) – 60% Share Gulermak (Member) – 40% Share |
| 5. | Contract Price | |
| | 1. Original Contract Value | 1. Rs 766,12,36,629/- (Rupees Seven Hundred Sixty Six Crores Twelve Lakhs Thirty Six Thousand Six Hundred and Twenty Nine only) |
| | 2. Revised/ Final Contract Value | 2. NA |
| 6. | Value of actually executed works (as on date of issue of certificate) | Rs 117,61,17,886/- (Till July 2021) |
| 7. | Stipulated date of commencement of work | NTP – 22.06.2020 |
| 8. | Stipulated date of completion | 21.12.2022 (30 Months from NTP) |
| 9. | Details of EOTs (Granted till date) | 1 st Extension of Time – NA |
| 10. | Scope of Work | Scope of Work:- <u>Total Length – 11703 Mtr</u> Main Viaduct – 7465 Mtr, Depot Viaduct – 2094 Mtr, Flyover – 2144 Mtr <u>Elevated Stations – 04 Nos.</u> <u>Ramps:</u> Viaduct ramps – 2 Nos. Flyover ramps – 2 Nos. |

Signature
06/09



| | | |
|-----|---|--|
| | | <p>Broader activities carried out till the date of issue of Certificate:</p> <p>Piling: 1684/2762 nos.</p> <p>Pilecap:140/467 nos.</p> <p>Pier: 88/467 nos.</p> <p>Piercap Casting:70/310 nos.</p> <p>PiercapErection:37/310 nos.</p> <p>U-girder Casting:80/456 nos.</p> <p>U-girder Erection by Launcher:16/456 nos.</p> <p>Ramps:</p> <p>Raft: 70.5/240metre</p> <p>Wall: 133/480 (1st Lift)metre</p> <p>Excavation: 80/240metre</p> |
| (a) | <u>Brief information of the commissioned portion of work (if any)</u> | NA |
| 11. | StatusofWork | Physical Progress-18% FinancialProgress-15.35% |
| (a) | <u>Financial value of commissioned portion of work (if any)</u> | NA |
| 12. | Liquidated Damages levied for delay (indicate amount),if any | NA |
| 13. | <u>Overall Performance of Partially Completed Portion of Work</u> | Satisfactory |

This certificate is being issued for business development purpose on the request of contractor.



Om
06/09

(ओमवीर सिंह सैनी)

महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन लि। की ओर से