



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

संख्या: DMRC/20/II-186/2021/XV/E-19045 / 2036

दिनांक : 14.09.2021

WORK EXPERIENCE CERTIFICATE (For partially Completed/Ongoing Works)

1.	Name of the Work & Contract No.	Contract NS03: Design, Manufacture, Supply, Installation, Testing and Commissioning of Half Height Platform Gates, Supply of Spares and Training of operation & Maintenance personnel for Noida-Greater Noida Metro Project.		
2.	LOA No. & Date	DMRC/20/III-295/2015 dated 12.04.2016		
3.	Name of the Contractor & Address	Pioneer-Fangda Consortium, C/o M/s Shenzhen Fangda Automatic System Co. Ltd. 5 th Floor Fangda Building, Keji South, 12 th Road Hi-Tech Industrial Park, Nanshan, Shenzhen 518057, China.		
4.	Joint Venture/Consortium along with % share of all members	1. M/s Shenzhen Fangda Automatic System Co. Ltd- 60% 2. M/s Pioneer Fil-Med Pvt. Ltd.- 40%		
5.	Contract Price 1. Original Contract Value 2. Revised/Final Contract Value	Contract Details	INR	USD
		Original Contract Value	29,00,46,378.34/-	64,98,445.58/-
		Revised Contract Value	29,00,46,378.34/-	64,98,445.58/-
6.	Value of actually executed works (as on date of issue of certificate)	INR- 27,29,25,597.38 /- USD-61,56,618.71/-		
7.	Stipulated date of commencement of work	12.04.2016		
8.	Stipulated date of completion	12.04.2019 as per LOA		
9.	Details of EOTs (Granted till date)	Details of EOTs for Completion of Contract: 1. Till 12.04.2021 (Including DLP Period) 2. Till 30.06.2021(Including DLP Period) 3. Till 01.09.2021(Including DLP Period)		
10.	Scope of Work	Design, Manufacture, Supply, Installation, Testing and Commissioning of Half Height Platform Gates, Supply of Spares and Training of operation & Maintenance personnel for Noida-Greater Noida Metro Project.		



(a)	Brief information of the commissioned portion of work (if any)	Same as above
11	Status of Work	Physical Progress- 94.48%
		Financial Progress- 94.48%
(a)	<u>Financial value of commissioned portion of work (if any)</u>	INR- 27,29,25,597.38/- USD- 61,56,618.71/-
12	Liquidated Damages levied for delay (indicate amount), if any	NIL
13	<u>Overall Performance of Partially Completed Portion of Work</u>	Satisfactory

This Certificate is being issued for Business Development purposes only, on the request of Contractor.



(Handwritten signature)
14/09

(ओमवीर सिंह सैनी)

महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन लि। की ओर से