



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

डी.एम.आर.सी/20/II-186/2020/VOL-XII/e-office/10706

दिनांक - 24.09.2020

WORK EXPERIENCE CERTIFICATE (For Partially Completed/Ongoing works)

1	Name of Work & Contract No.	Contract: DMRC/MU/LINE2/AC/02: Part Design and Construction of Elevated Viaduct and 08 Elevated Stations Viz., Charkop, Malad Metro, Kasturi Park, Bangur Nagar, Goregaon Metro, Adarsha Nagar, Shastri Nagar and D N Nagar (excluding Architectural Finishing and Pre-engineered Steel Roof Structure) from chainage 8283.501 to 18181.343 including third track at Shastri Nagar Station and "viaduct & ramp for depot entry" of Dahisar (East) - D N Nagar Corridor of Mumbai Metro Rail Project.
2	LOA No. & Date	DMRC/20/MU/LINE2/ AC-02/331/2015 dated 16.06.2016
3	Name of The contractor & Address	J.Kumar - CRTG (J.V.) 16-A, Andheri Industrial Estate, Veera Desai Road, Andheri (West) Mumbai- 400053
4	Joint Venture/Consortium along with % share of all members	J. Kumar & CRTG in the Joint Venture is 74% and 26% respectively
5	Contract Price 1. Original Contract Value 2. Revised/Final Contract value	Original Contract Value -Rs. 704.06CrS Revised Contract value -Rs. 705.16CrS
6	Value of actually executed works (as on date of issue of certificate)	Rs. 546.60 Cr (including provisional payments for estimated variations) (upto 31-05-2020)
7	Stipulated date of commencement of work	11-07-2016
8	Stipulated date of completion	10-01-2019
9	Details of EOT's (Granted till date)	Provisional Extension of Time (EoT) upto 10-07-2019 Further EoT is under process.
10	Scope of Work	Part Design and Construction of Elevated Viaduct and 08 Elevated Stations (excluding Architectural Finishing and Pre-engineered Steel Roof Structure) from chainage 8283.501 to 18181.343m of Dahisar (East) - D N Nagar Corridor of Mumbai Metro Rail Project.
11	Status of Work	Physical Progress- 77.51 % Financial Progress- 77.51 %
12	Liquidated damages levied for delay (indicate amount) if any	NIL as on date.
13	Overall Performance	Satisfactory

[Signature]
24/09/2020

(ओमवीर सिंह सैनी)

महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन की ओर से

Email: - planningdmrc@gmail.com

महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन लि०

(मेट्रो भवन, फायर ब्रिगेड लेन, बाराखम्बा रोड़, नई दिल्ली-110001)

Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi-110001