



दिल्ली मेट्रो रेल कॉर्पोरेशन लि०

DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)
(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

संख्या: DMRC/20/II-186/2020/XII/e-office /11040

दिनांक: 10.11.2020


WORK EXPERIENCE CERTIFICATE (For completed works)

This certificate supersedes earlier issued work experience certificate (for completed work),
No. DMRC/20/II-186/2007/VIII/9785 दिनांक -17.03.2020.

01	Name of work	Design, Manufacturing, Supply, Installation, Testing and Commissioning of Escalator of Delhi MRTS Project Phase – III. Contract CE-04 Lot-1.	
02	LOA No. & Date	No. DMRC / Elect / CE-04 (Lot-1 & Lot-2) PH-III / Financial Evaluation dated 20.05.2013	
03	Name of the Contractor and Address	Consortium of OTIS Elevator Company (India) Limited & Guangzhou OTIS Elevator Company Limited, China. 504 – 505, Rectangle One, D-4, Saket District Centre, Saket, New Delhi – 110017 Tele & Fax:- 011-46069209	
04	Joint Venture / Consortium along with % share of each member	OTIS China – 57% OTIS India – 43%	
05	Contract Value:- 1. Original contract Value (222 Escalators) 2. Revised / final contract Value (232 Escalators) 3. Value of actually executed works (as on date of issue of certificate)(232 Escalators)	1. INR – 30,32,95,085 /- USD - 21,929,930/- 2. INR – 31,86,93,655/- USD- 22,812,650/- 3. INR- 24,75,35,324/- USD- 22,782,405/-	
06	Stipulated date of commencement of work	01.06.2013 (As per LOA)	
07	Stipulated date of completion	20.05.2016 (As per Contract 36 Month)	
08	Actual date of completion (232 Escalators)	31.12.2018	
09	Details of EOTs (Corridor)	As Per Contract	Extension Up to
	Majlis Park – Dhaula Kuan (Incl.)	01.11.2015	14.03.2018
	Dhaulta Kuan – Hazarat Nizamudin (Excl.)	21.01.2016	1 st 06.08.2018 2 nd 31.12.2018
	Hazarat Nizamudin (Incl.) – IP Extn	17.09.2015	1 st 31.10.2018 2 nd 31.12.2018
	IP Extn. – Shiv Vihar	18.06.2015	31.10.2018
	Jahangir Puri - Badli	30.01.2015	01.11.2015
10	Liquidated Damages levied for delay (Indicate amount), if any	Nil	

11	Scope of the works	Guangzhou Otis Elevator Company Limited, China. For Design, Manufacture, Supply. OTIS Elevator Company (India) Limited for Installation, Testing and Commissioning, support and maintenance of Escalator.
12	Status of work	Physical Progress :- 100 % Financial Progress :- 95.32 %
13	Overall Performance	Satisfactory




 (ओमवीर सिंह सैनी)
 महाप्रबंधक / योजना
 दिल्ली मेट्रो रेल कॉर्पोरेशन लि। की ओर से
 E- mail : planningdmrc@gmail.com