



दिल्ली मेट्रो रेल कॉर्पोरेशन लि०

DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

डी.एम.आर.सी/20/II-186/2007/VII/8594

दिनांक - 20.01.2020

WORK EXPERIENCE CERTIFICATE

(For completed works)

1.	Name of Work & Contract No.	Contract CC-47:- Part design and construction of elevated Viaduct from Mundka to Tikri Border(chainage 16397.128 to 22703.647), siding at Tikri Border and Four Elevated Stations viz. MIA, Ghevra, Tikri Kalan & Tikri Border including architectural finishing, water supply, sanitary installation, drainage of civil works related to E&M of Mundka-Bahadurgarh Corridor of Phase-III of Delhi MRTS (Delhi Portion)
2.	LOA No. & Date	DMRC/20/III-108/2013 dated 06-08-2013
3.	Name of the Contractor & Address	M/s Corsan Corviam construcccion S.A. - Sadbhav Engineering Ltd. - JV
4.	Joint Venture/Consortium along with % share of each member	M/s Corsan Corviam construcccion S.A. - 60% Sadbhav Engineering Ltd. - 40%
5.	Contract Value 1. Original Contract Value 2. Revised/Final Contract Value 3. Value of actually executed works [as on date of issue of certificate i.e. value paid till the last running bill/final bill]	Rs.249.64 Cr. Rs.368.74 Cr. Value of work executed by M/s Corsan Corviam Sadbhav Engineering Ltd. is Rs.368.74 Cr. Value of work executed by M/s Sadbhav Engineering Ltd. is Rs.342.02 Cr (i.e. Rs. 17.80 Cr upto 19.11.2014 and Rs.324.22 Cr from 19.11.2014 to 30.05.2018) *Please refer Note at Page-2
6.	Stipulated date of commencement of work	12-08-2013
7.	Stipulated date of completion	11-11-2015
8.	Actual date of completion	30-05-2018
9.	Details of EOTs	Schedule date of completion (As per LOA): 11-11-2015 1st Extension of time - 24-09-2016 2nd Extension of time - 05-05-2017 3rd Extension of time - 27-01-2018 4th Extension of time - 30-04-2018 5th Extension of time - 30-05-2018
10.	Liquidated Damages levied for delay (indicate amount), if any	No
11.	Scope of the works	Work Executed by Sadbhav Engineering Limited to whom this certificate is being issued are as follows:- Total length of viaduct (including siding line but excluding station part) -5.53 km Length of station structure - 4x140m

Page 1/2


दिल्ली मेट्रो रेल कॉर्पोरेशन लि०, बाराखम्बा रोड, नई दिल्ली-110001

New Delhi-110001

Scanned by CamScanner

		Total number of elevated stations executed – 4 Total area of Station Building structure completed (including track supporting structure) : 48869 sqm Total length of bored cast-in-situ piles of 1200mm diameter executed – 30606.73 RM
12.	Status of work along with overall % progress achieved till date	Physically progress:- 100% Financially Progress:- 100%
13.	Overall Performance	Satisfactory

Note: M/s CorsanCorviamConstruccion SA has discontinued the execution of the work under contract w.e.f. 19.11.2014. Thereafter, all the balance work of viaduct and stations is being executed by M/s Sadbhav Engineering Limited


 (ओमवीर सिंह सैनी)
 महाप्रबंधक / योजना
 दिल्ली मेट्रो रेल कॉर्पोरेशन की ओर से