



# दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

( भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम )  
( A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI )

संख्या: DMRC/20/II186/2020/XI /E-office / 10331

दिनांक: 30.07.2020

## WORK EXPERIENCE CERTIFICATE (For partially completed/ongoing works)

1.	Name of the Work & Contract no.	Contract No: CC-127 Design & construction of twin Box tunnel by Cut & Cover method and one underground station namely ECC centre including Architecture Finishing, Water Supply, Sanitary installation & Drainage Works from Chainage 22732.711 to 24765.993 (upline) for extension of Airport Express line from Dwarka Sector-21 to ECC centre at Dwarka Sector-25
2.	LOA No. & Date	No. DMRC/20/III-457/2017, dtd: 11.12.2017
3.	Name of the contractor & address	M/s YFC-MBZ JV YFC House, Plot No-14, Block-B Infocity, Sector-34,Gurgaon-122001 Haryana, India
4.	Joint Venture/consortium along with % share of all member	1) M/s YFC Projects Private Limited – 74 % 2) M/s Mostobudivelnly Zahin No 112- 26%
5.	Contract Price 1) Original contract value 2) Revised/final contract value	1) INR 302,59,90,395.02 2) INR 313,78,44,622.36
6.	Value of actual executed works ( as on date of issue of certificate.)	INR 191,54,96,902/-
7.	Stipulated date of commencement of work	18.12.2017
8.	Stipulated date of completion	17.06.2020
9.	Detail of EOT's (Granted till Date)	Only one extension of time has been granted till date; Completion period extended up to 31.03.2021
10.	Scope of work.	<ul style="list-style-type: none"> <li>• Twin Tunnel By Cut &amp; Cover Methodology: 1713 Rmt, Dimension of box : 11.7m x 7.15m Volume of soil Excavation: 9,78,979 cum</li> <li>• Twin Tunnel by box pushing methodology: 89 Rmt</li> <li>• Underground Station: 1 No Station length : 220 M Width: 28 m (approx) Depth from Ground level : 21.08 m Volume of soil Excavation: 2,10,000cum</li> </ul>
11.	Status of work	Financial Progress <ul style="list-style-type: none"> <li>• Tunnel: 80.9%</li> <li>• Station: 72.3%</li> </ul> Physical Progress <ul style="list-style-type: none"> <li>• Tunnel: 83%</li> <li>• Station: 75%</li> </ul>
12.	Liquidated damages levied for delay (indicated amount) if any	NIL
13.	Overall performance	Satisfactory

ओ. एस. सेनी  
महाप्रबंधक/योजना  
दिल्ली मेट्रो रेल कॉर्पोरेशन लि०  
मेट्रो भवन, फायर ब्रिगेड लेन  
बाराखम्बा रोड, नई दिल्ली-110001

(ओमवीर सिंह सेनी)  
महाप्रबंधक / योजना

दिल्ली मेट्रो रेल कॉर्पोरेशन लि० की ओर से

E-mail : planningdmrc@gmail.com

(मेट्रो भवन, फायर ब्रिगेड लेन, बाराखम्बा रोड, नई दिल्ली-110001)

Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi-110001