



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

डी.एम.आर.सी/20/II-186/2020/VOL-XII/e-office/11045

दिनांक - 10.11.2020

WORK EXPERIENCE CERTIFICATE

(For partially Completed/ Ongoing works)

1.	Name of the Work & Contract No.	Design and Construction of Subway connection by Cut & Cover method between IGD Metro Station to IGI Domestic Airport Terminal T1 and Tunnel by Cut & Cover method underneath subway box including entry/ exit structure and finishing works of Delhi MRTS Phase III Project. : CC-32AR
2.	LOA No. & Date	DMRC/20/III-410/2016 dtd. 27.04.2017
3.	Name of the Contractor & Address	M/s Dharamraj Contracts India Pvt. Ltd., Abhishek Plaza, 3 rd floor, Part-2, Pocket-B, Mayur Vihar-2, New Delhi- 10091
4.	Joint Venture/ Consortium along with % share of all members	Nil
5.	Contract Price 1. Original Contracts Value 2. Revised/Final Contract Value	1. Rs. 39,99,92,478.0 2. Rs. 46,12,48,702.0
6.	Value of actually executed works (as on date of issue of certificate)	Rs. 38,18,37,262.0
7.	Stipulated date of commencement of work	08.05.2017
8.	Stipulated date of completion	24.09.2018
9.	Details of EOTs (Granted till date)	1 st EOT- 31.01.2019 2 nd EOT- 31.07.2019 3 rd EOT- 31.10.2019 4 th EOT- 31.01.2020 5 th EOT- 30.04.2020 6 th EOT- 22.09.2020 7 th EOT- 22.12.2020
10.	Scope of work	1. Structural work of Subway completed 2. Ist stage Road Restoration completed 3. More than 60% back filling completed of 2 nd stage road restoration. 4. Stone dry Cladding 5. Stone flooring
11.	Status of work	Physical Progress- 81.7% Financial Progress- 78.40%
12.	Liquidated Damages levied for delay (indicate amount), if any	Nil
13.	Overall Performance	Satisfactory



(Signature)
10/11/2020
(ओमवीर सिंह सैनी)
महाप्रबंधक / योजना
दिल्ली मेट्रो रेल कॉर्पोरेशन
Email: - planningdmrc@gmail.com