




दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का एक संयुक्त उपक्रम) **Annexure-3**
(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI) **Date: 21.05.2019**
OFFICE OF THE EXECUTIVE DIRECTOR/ELECTRICAL-II


PERFORMANCE CERTIFICATE (For partially Completed/Ongoing Works)

1.	Name of the Works	DESIGN VERIFICATION, DETAIL ENGINEERING, MANUFACTURE, SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF ELECTRICAL AND MECHANICAL SYSTEM INCLUDING FIRE AND HYDRAULIC SYSTEM FOR UNDERGROUND STATIONS OF DELHI MASS RAPID TRANSPORT SYSTEM PROJECT PHASE-3 Contract CE-09 LOT 1
2.	LOA No. & Date	DMRC Letter No. DMRC/Cor/O/16/Elect/CE-09 dated 20.05.2013
3.	Name of the Contractor & Address	Consortium of M/s ETA Engineering Private Limited, India and M/s. ETA LLC, Dubai ETA House, B-1 Sector- 63 Noida – 201301 (UP), India.
4.	Joint Venture/Consortium along with % share of all members	Consortium of M/s ETA Engineering Private Limited, India and M/s. ETA LLC, Dubai
5.	Contract Price 1. Original Contract Value 2. Revised/Final Contract Value	INR 249,37,31,811/- INR 204,98,23,315/- (as on date)
6.	Date of commencement of work	20.05.2013
7.	Date of Completion/extended date of completion if any	Janpath, Mandi House: 26.06.2014 ITO: 08.06.2015 Jama Masjid, Delhi Gate: 30.09.2016 Lal Quila, Kashmere Gate: 28.05.2017 Azadpur, Shalimar Bagh, NSP, Naraina: 14.03.2018
8.	General Performance of the contractor	Satisfactory

This certificate is issued on the request of M/s ETA Engineering Private Limited, India for Business Development purpose only.


GME/UG-2 23/5/19
(Ashok Tewari)

Copy to:- CGM/Contracts for information & record


Manoj Kumar
Manager/Elect